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FM 2181 North-South

CSJ: 205402-015 Schematic Approval: December 15, 2005

Widen from twelane to sixlane
divided roadway

From City of Denton/Corinth City | ROW Acquisition Completed: | January 25, 2013

Project Description: Environmental Clearance: January 28, 2008

Limits I o X
Limits to Lillian Miller Utility Relocations Completed: | November 2017
Construction Cost: $37,641,150 100% Plans: May 22 2017
Firm & Key Contact: Huitt-Zollars, David Nufer Let Date: July 11,2017
TXDOT PM: Angel Karr Construction Complete: *
Current Activity :

1 Construction: MCM wasdefaultedon Januaryp4, 2019. Utility subcontractor hired by surety
to fill excavation areas. Barricades and environmental protection controls to be maintained
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FM 720 North

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Construction Cost: | $18011,511 ROW Acquisition Completion: October 2017
Funding: $17 million in Proposition 1 Funds Utility Relocations Completion: | Septembef018
Project Widen twclane ruralroadway to six 0 .

Description: lane divided urban LD IS, January 5, 2018
Firm: TxXDOT Let Date: March7,2018
TXDOT PM: Rick Williford Construction Completion: January 2020
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Current Activities :

1 Construction: Theprojectwas awarded tdMario Snacola & Sons Excavating, IncThere are
400 working days antl9 months of barricadesSee attached TxDOT construction report.




TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:March 7, 2019
Report prepared by: Richard Williford

Project: C 15671-37
Control:  1567%01-037
Highway: FM 720
Limits: From: South of Martop Road
To: US 380
Contractor: Mario Sinacola & Sons Excavating, Inc.

TxDOT Project manager: Richard Williford Phone: (940) 368013
Contractords SuperintendPhore:(214)938%25 Hays

Date Work Began: August 9, 2018
Anticipated Completion DateJanuary 4, 220

Current Activities :

Current activities: On FM 720 northbound lanes, Sinacola is working on drainage, roadway
excavation, tying steel, and milling existing road. On FM 720 southbound lanes, Sinacola is working
on sidewalk construction.

Narrative descripti onOndM 720 reoshbound ames, Bidasola avarked oni t 1 ¢
drainage, roadway excavatiand tying steel for concrete pavement. On FM 720 southbound lanes,
Sinacola worked on sidewalk construction.

Narrative description of activities planned for next month Place asphaltie steel, and place concrete
pavement for northbound FM 720 lanes. Place inlet tops at northbound FM 720Baridheadwall

for culvert #1.

Traffic issues None

Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: Lime, asphalt, and concrete pavement.

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approval: March 1, 2016
Limits : Fromwest of FM 2450 to east of Environmental Clearance: March 20, 2018
Marion Road
_ - Widen twolane rural roadway to four | ROW Acquisition Completion: | February2020
Project Description: lane urban roadway with turn lanes ag=—— : :
IH-35 Utility Relocations Completion: | October 2021
Estimated Const.Cost: | $36,371,949 100% Plans: June 2020
Firm & Key Contact: DannenbaumDanny Everett Ready toLet Date: October2021
TxDOT PM: Nelson Underwood Let Date: January2022

Current Activity :

1 ROW: There are 15parcels for acquisitiortOlare in possessiod;is in negotiations13 are in
ED.

9 Utilities: TxDOT Dallas District has requested thatvel A SUE be added for IH 35, as well as
test holes for designation during desidvieeting with TxDOTDistrict Utility Coordinator
regarding utility relocations for FM 455/IH 3teld onFebruary 20, 2019TxDOT to begin utility
coordination meetings in May/June 2019.

1 PS&E: Dannenbaum is continuing work on the bridge layouts on two locations on FM 455 and
one on IH35. Dannenbaum is currently working toward 30% PS&Eannenbaum is finalizing
horizontal and vertical geometry and adjusting FM 455 profile at Sam Bass Road.

1 Exhibit A submitted to TXDOT for review. Received TxDOT Dallas comments on Exhibit A;
Dannenbaum addressing comments for resubmittal. Exhibis@ibbmitted to TxDOT for
submittal to BNSF. Dannenbaum received comments from TxDOT regarding Exhibit Aedlarif
and addressed comments and resubmitted to TxDOT for appBM&F would like to show the
accommodation of two future tracks. Dannenbaogoordinate with TXDOT on comments.

1 FM 455/IH-35: Limits are set and are being incorporated into the FM 4&5 g#t. Schematic
approval for this portion of the projests received on January 2019. Environmental
clearance is expected May 2019. Dannenbaum received electronic design files from TxDOT
for the IH-35 section. The 60% plans adequatghouttraffic control) are expected in June
2019. Dannenbaum is preparing additional ROW parcel maps #35FM 455.

1 Funding: FM 455 is listed as a Proposition 1 project with funding total®@ $ million FM
455 has been listed as a project on thgddrplan with an additional $2.1 million.
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MAYHILL ROAD

CSJ: * Schematic Approval: *
Limits: Fromnorth of Quail Creek Roaimh US 380 | Environmental Clearance: *
Length: 3.9 miles ROW Acquisition Complete: September 2018
Construction Cost: | $35,877,415 Utility Relocations Complete: | April 2019
Proleqt - Widen existing twelane roadway to four 100% Plans: March2017
Description: lane, divided urban cross section
Firm: City of Denton Let Date: May 11, 2017
Key Contact: Lee Perry Construction Complete: February 2020
Current Activity :
1 Environmental: NCTCOG environmental checklist approved.
9  Utilities: Utility relocations have been substantially completed, with the exceptioMé&f

removing old polesThere are a few poles remaining on the south end of the project; DME is
waiting for the traffic to switch before they remove them so that they can complete the work
without the traffic.

P o | work. 8 meearenadditional otility h e

relocations needed at the US 380 intersection that are occurring now.

= =

PS&E: The consultantompleted thd00% design in March 2017
Construction: The construction contrastasawarded to Zachary Construction Corporation in

June 2017 Notice to Proceed was issued on September 5, 2Bfdse 1 construction traffic

switchoccurred on March,2019, fromsouthproject terminuso McKinney. Traffic switch from
McKinney to US 380s expected to occuhe week of March 18, 2019. Phase 2 construction has

begun.

W ¢



IH -35/35E/35W Merge

CSJ: 019503-090 Schematic Approval: August 2011
Limits: From IH-35W to US77 Environmental Clearance: June 2017
Description: Reconstruct interchanged existing ROW Acquisition Completed: | *

frontage roads
Estimated - . . .
CerEEET Cos $420 million Utility Relocations Complete:
Firm: AECOM 100% Plans: *
TxDOT PM: Monica Perez Let Date: January 2023

Current Activity :

1 Preliminary Design: AECOM will develop design alternatives before PS&E development.
Topographic srvey has been requesteflurvey is expectet be completed iMay 2019.

ITS and TXDOT met on February 28, 2019, to discuss the project.

TxDOT is preparing preliminary exhibits, which should be ready in April 2019.

PS&E: Scheduled to begin in early Septempet9.

= =4 =4
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|-35E/Maynhill

CSJ: 019601-109 Schematic Approval: February 2011

Limits: IH-35E intersection with Mayhill | Environmental Clearance: January 31, 2012
Reconstruct interchange at Mayhil

Description: and IH-35E and existing4ane ROW Acquisition Completed: October 2019
frontage roads

Estimated Construction Cost: | $53,400,000 Utility Relocations Complete: November 2020

Firm: LTRA 100% Plans: February 2020

TxDOT PM: Don Vo Ready to Let Date: November 2020
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Current Activity :

1 PS&E: The 30% package was submitu October 31, 2018. TxDOfas completed review of

30% plans

LTRA continuegpreparing 60% desigrAnticipate the submittal of the 60% plans in July 2019.

TxDOT is in the process of executing a supplemental work authorization with the consultaat for th

added scope to expand the limits of the project to just south of LoopT288T has finalized

scope with LTRA and anticipates upid@tmilestones in the coming weeks.

1 ROW: There are 28 parcels for the current Mayhill limits under appraisal. Thet8 aarcels in
negotiations, 12 in appraisal, and several in redesign. TxDOT anticipates the addition of possibly 6
or more parcels with the expanded projautts.

= =4
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IH -35E/Loop 288/Brinker/Maynhill

CSJ: 019601-106 Schematic Approval: February 2011
. IH-35E intersections with Brinker, . :
Limits: Mayhill, and South Loop 288 Environmental Clearance: May 13, 2016
Construct grade separation along IH 35§ ROW Acquisition Completed: | July 2016
Description: at Brinker and intersection improvement
at Mayhill and South Loop 288 Utility Relocations Complete: December 2017
Construction Cost: | $33,251,961 100% Plans: August 5, 2016
Firm and Contact: | BGE, Chris Kuykendall Let Date: September 22, 2016
TxDOT PM: Branden Barnett Construction Complete: *

Current Activity :

1 Construction: This project was awarded to OHL on September 22, 2016. The contract allows for
442 working days and 17 months of barricades.

1 Timing for northbound main lanésaffic switchonto newly constructed northbound main laises
planned for 10:00 p.nan Tuesdg, March19,2019 Timing for southbound main lanes traffic
switchonto newly constructed northbound main laisgslanned for 10:00 p.m. on Wednesday,
March 20, 2019.The IH-35E southbound exit ramp to Mayhill/State School Road/FM 2499 will
be closed aér this traffic switch is conducted. All traffic will be exiting at the Loop 288 exit to
access Mayhill/State School/FM 2499. A new southbound exit ramp will be constructed and
opened within approximately a week after closure

1 See attached TxDOT consttion report.
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TxDOT Monthly Project Report
Date of report:March 1, 2019
Report prepared by: Branden Barnett

Project: STP 2017(083)MM
Control: 019601-106
Highway: IH 35E

Limits: From: State School Rd/Mayhill Rd (FM 2499)

To: SL 288
ContractorOHL
TxDOT Project manager: Branden Barnett Phone: (214) 392791
Contractordos Project Manager: Kalin Johnson
Contractords Superintendent: Rick Clifton

Date Work Began: March 6, 2017
Anticipated Compleon Date: *

Current Activities :

Current activities include: Brinker Road and SL 288 bridge traffic rail construction and wall
construction; IH35E northbound main lanes asphalt paving; placing ITS and electric service conduit;
and constructing comnete driveways on northbound frontage road.

Narrative descri pt i 0:nSLQF8and Brsker Bndyge dortstéustionatentporaryi t i ¢
special shoring at Brinker Road; MSE wall construction at SL 288 and Brinker Road.

Narrative description of activities planned for next month: Main lane asphalt paving; construction
of retaining walls ad entrance ramp.

Traffic issues: None
Plans for changes in traffic patterns: Northbound frontage road various daily lane closures for
construction activitiesMain lane traffic switchmove traffic to newly constructed northbound main

lanes plannedor March 19.

Item(s) of work currently controlling project completion: IH-35E northbound main lanes asphalt
paving; Brinker/Loop 288 bridge rail construction and drainage.

Other items of significance None



DALLAS NORTH TOLLWAY, EXTENSION 4B

CSJ: * Schematic Approval: June 2011
Limits: Ili:r:(;m FM 428 north 7.7 miles to county Environmental Clearance: June 2011
Construction Cost: | TBD ROW Acquisition Complete: *

Description:

Extend tollway north by construction a
6-lane tollway with 3northbound lanes
and 3 southbound lanes; construct six
lanes of nortolled frontage roads,

including three lanes in each direction

Utility Relocations Complete:

Firm:

NTTA

100% Plans:

December 2019

Key Contact:

Elizabeth Mow

Let Date:

First quarte2020

Current Activity :

T

)l
)l

ROW: Staff is meeting with property
owners regarding righitf-way donations.
Schematic: Schematic is approved.
PS&E: The county has approved the 60%
preliminary design.

Burns & McDonnell continues wordn the
combined95%plan set

Other: NTTA legal staffhas preparedn
amendment to the project agreement
addessing the revised project cost and
provide permission to proceedth the
project as required in the original ICA.
Denton County CommissioreCourt
approved ICA Amendment #2 with NTTA
on December 4, 201NTTA board
approvedCA Amendment #2n February
20, 2019

T

DNT Phase 5A
north of the county line
4.3 miles
to FM 121

DNT Phase 4B
FM 428 extending north
1.7 miles
1o the county line
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U.S. 380 to FM 428
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(Schematic/EA complete)
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US 377/Stewart/Arvin Hill Intersection Improvements

CSJ: * Schematic Approval: *
Limits: US 377 at Stewart and Arvin Hill Environmental Clearance: *
Construction Cost: | $4,000,000 ROW Acquisition Complete: Complete

Realign the roadway to create one
intersection, instead of two on US 377 at t
Description: Stewart and Arvin Hill intersections (this is] Utility Relocations Complete: *
part of largerArvin Hill project to widen
roadway and improve drainage)

Firm: Denton County 100% Plans: *

Key Contact: James Gossie Let Date: *

Arvin Hill Roag =i ' o
e .

Current Activity :

1 The county issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.

1 Engineer hasompletedb0% planswhich include the realignment of Arvin Hill to US 377

1 The design of Rock Hill Road to R&desa Trail has been completed.

1 TxDOT is reviewing 60% plans for the intersection improvements. County is revisiting
signalization with TXDOT. TxDOT has approved access permit for realignment of Arvin Hill.



